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Progress Report No. 15
Dayco Corporation/L.E. Carpenter Superfund Site
Borough of Wharton, Morris County, New Jersey

Date: September 9, 2011 123675
To: Ms. Patricia Simmons-Pierre (USEPA RPM)
CC: Ms. Clara Beitin (USEPA Site Attorney)

Ms. Gwen Zervas (NJDEP Section Chief/Acting Case Manager)
Mr. Ernie Schaub (LEC Project Manager)

From: Karen C. Saucier, Ph.D. (TRC Project Coordinator)

Subject: Dayco Corporation/L.E. Carpenter Superfund Site
Site Progress Report No. 15

Site ID: NJD002168748

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral
Administrative Order (UAO) dated August 9, 2009. This progress report covers the period
between August 10, 2011 and August 31, 2011. The updated UAO/SOW Compliance Tracking
Table and Master Project Schedule are attached.

1. Actions taken to comply with the UAO during this period. The following actions were
completed:

e The Q3 2011 groundwater and surface water monitoring event was completed
during the week of August 15, 2011.

2. Results of sampling, tests and all other data received and not previously submitted to
USEPA.

e None at this time.

3. All work planned for the next 12 months is as follows:
o Complete quarterly groundwater and surface water monitoring events.
e Prepare and submit quarterly monitoring reports.

e Pending receipt and resolution of USEPA review comments, perform the MW-30
area remedial investigation (RI) and document the investigation and the remedial
approach in a Final RAWP Addendum.

¢ Conduct the MW-30 bioremediation bench scale study and subsequent pilot study.
e In coordination with final RAWP Addendum, revise and resubmit the UFP-QAPP.

e In coordination with final RAWP Addendum, prepare and submit a Community
Involvement Plan (CIP).

e Prepare and submit progress reports.
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4. Problems encountered and any anticipated problems or delays and solutions to address
actual or anticipated delays.

e None at this time.
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PROGRESS UPDATE NO. 15

COMPLETION TIMEFRAME

Dayco Corporation/L.E. Carpenter Superfund Site
USEPA UAO and SOW Action Item Checklist

AC‘HOL\‘ ITEM (Calendar Days from UAO ACTlog/lTriM DUE OVERALL ACTION ITEMS - UAO Section Heading (associated paragraph reference) & RES::EQTS\I{BLE Ac?)‘l:/llgrlziggl COMPLETED BY COMPLETED WHEN
! Effective Date)
1 -- 08/06/09 Effective Date of the USEPA UAO and SOW USEPA v USEPA/LEC/RMT 08/06/09
Notice of Intent to Comply (paragraph 34) : Respondent shall provide written notice to EPA's Remedial Project
2 7 . K X . L R v LE 1
days 08/13/09 Manager and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order. LEC ¢ 08/13/09
5 days - or on day services Parties Bound (paragraph 36): Respondent shall provide a copy of Order to each contractor, subcontractor,
3 retained, whichever date TBD laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the RMT and LEC v RMT and LEC Real Time ®
occurs later Order. or on the date services are retained. whichever date occurs later.
5 days - following receipt of Parties Bound (paragraph 37): With respect to real property Respondent owns within the site, record a copy of the
4 approved errata sheet or 09/14/09 Order in the appropriate governmental office where land ownership and transfer records are filed or recorded. LEC v LEC 09/28/09
amended UAO ™ Ensure the recording of the Order is indexed to the title of Respondent's real property at the Site.
5 7 days @ 08/13/09 Work to be Performed (paragraph 40): Identify a Supervising Contractor and submit a copy of their Quality RMT RMT 08/10/09
Management Plan (OMP).
6 7 days @ 08/13/09 Work to be Performed (paragraph 41): Identify a Project Coordinator. RMT RMT 08/10/09
7 5days - followmg completion 09/19/09 Parties Bound (paragraph 37): Send notice to EPA after making recording and indexing stated in action item #4 LEC v RMT @ 12/11/09
of Action Item #4 above above
8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61): 1st Monthly Progress Report Draft to LEC RMT v RMT 8th of each month
Assurance of Ability to Complete Work (paragraph 81): Demonstrate ability to complete the Work required by this
9 30 days 09/05/09 Order and to pay all claims that arise from the performance of the Work (Financial Assurity). EPA added as a LEC v LEC Nov-2009
beneficiarv on Letter of Credit.
10 30 days 09/05/09 SOW - IV. Remtladlz?\'l Action (letter B): Submit an addendum to the NJDEP approved "Remedial Action Work Plan for RMT v RMT 09/03/09
Source Reduction", RMT., Inc., 2004.
Progress Reports (paragraph 61): Provide monthly progress reports with actions and activities undertaken
11 By the 10th of every month 09/10/09 pursuant to this Order. Must be submitted on or before the 10th day of each month. Monthly Progress Report RMT v RMT 10th of each month
Final to EPA [pdf electronic is acceptablel. 1st Proaress Report submitted 09/09/09
Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than
12 60 days 10/05/09 those bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its LEC v LEC 2005
contractors, and Respondent and Respondent's authorized representatives and contractors ©
Record Preservation (paragraph 78): Respondent shall submit a written certification to EPA's RPM and Site
13 90 days 11/04/09 Attorney'that it hgs not al}ered,.mutllatedl, d|§calr(ljed, FJesIroyed or otherwnsg dlspoggd of any record;. dqcu‘rr‘lents. LEC v LEC 11/27/09
or other information relating to its potential liability with regard to the site since notification of potential liability by
the United States or the State or the filina of suit against it reaardina the Site.
14 45 days 10/22/09 SOW: EPA review and approval of the 2004 RAWP Addendum [assume 45 calendar days] USEPA v USEPA 12/30/09
SOW - IV. Remedial Action (letter A): Respondent shall notify EPA in writing the name & qualifications of the
15 days following EPA construction contractor(s) proposed to perform the Work and submit a copy of their QMP. If EPA disapproves the
15 a r)gval in iten? #14 01/14/10 selection of any contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of LEC and RMT v RMT 01/12/10
P receipt of EPA's disapproval. Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required
to submit OMPs.
Assurance of Ability to Complete Work (paragraph 82): Submit to EPA certification that Respondent or its
16 7 days prior to commencing 01/04/10 Fqntraclors and subcontractors have adequatg insurance coverage or hayg |lndemn|f|cal|on for liabilities for LEC and RMT v RMT 01/12/10
work injuries or damages to persons or property which may result from the activities to be conducted by or on behalf of
Respondent pursuant to this Order.
17 As outlined in the 2004 RAWP 01/11/10 SOow - V. Remgdlal Action (letter D) : Perform RA in accordance with the final addendum to the RAWP and the RMT v RMT 01/11/10
Addendum Schedule associated project schedule.
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Dayco Corporation/L.E. Carpenter Superfund Site
USEPA UAO and SOW Action Item Checklist

SOIL REMEDIAL ACTION ITEMS (MW19HS1)

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

COMPLETED WHEN

MW19HS1 Area Soil Remediation completed between the dates of January 11, 2010 and April 23, 2010 RMT v RMT 04/23/10
14 days prior to soil remedy Remedial Action (UAO Paragraph 46) & SOW Section V.A.): Respondent and contractor(s) will be available to
18a completion 02/23/10 accompany EPA personnel and/or representative on a pre-final inspection in accordance with Section VI of the LEC and RMT v RMT 2/15/10 @ ©
SOW
Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (Ref. SOW
19a 7 days prior to item #18a 02/16/10 Section V.A): Respondent shall provide documentation that the Performance Standards related to the soil remedy [ LEC and RMT v RMT 2/15/10 @@
have been met or will be met at the completion of construction.
. SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second
14 days after completion of letter A): If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be
20a the construction of corrective 05/07/10 I ! ) ’ ! ) ) LEC and RMT v RMT 5/13/10©©
measures avallab!e to accompany EPA or their rep. on an inspection following completion of the construction of the
corrective measures.
Within 21 days of completion Remedial Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with
21a of all work 05/14/10 © Section V.C of the SOW. NOTE: Final inspection will be perfromed as part of the RAR Addendum review process LEC and RMT v USEPA 5/13/10 @
(Ref. Action item 22a).
Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent
22a 45 days 07/30/10 © shall submit a draft RA report that meets requirements set forth in Section V.E of the SOW. NOTE: RAR LEC and RMT v RMT 07/20/10
Addednum submitted July 20, 2010.
14 days of completion of final SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C):
23a field inspection/corrective action 8D © Submit inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action LEC and TRC
implementation implementation

COMPLETION TIMEFRAME

ACTION ITEM ACTION ITEM DUE RESPONSIBLE ACTION ITEM
P (Calendar Days from UAO DATE SOIL REMEDIAL ACTION ITEMS (MW-30) PARTY COMPLETED COMPLETEDBY  COMPLETED WHEN
Effective Date)
MW-30 Area Soil Remediation TRC
14 days prior to soil remedy Remedial Action (paragraph 46): Respondent and contractor(s) will be available to accompany EPA personnel and/or
18b N TBD N . S N f LEC and TRC
completion representative on a pre-final inspection in accordance with Section VI of the SOW
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A):
19b 7 days prior to item #18b TBD Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will LEC and TRC
be met at the completion of construction.
14 days after completion of the SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter
20b construction of corrective TBD A): If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to LEC and TRC
measures accompany EPA or their rep. on an inspection following completion of the construction of the corrective measures.
20b Within 21 days of completion of TBD Remedial Action (paragraph 47) : Respondent shall schedule and conduct a final inspection in accordance with Section V.C LEC and TRC
all work of the SOW
14 days of completion of field SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C):
22b inspection/corrective action TBD Submit inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action LEC and TRC
implementation implementation
Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall
23b 45 days T8D submit a draft RA report that meets requirements set forth in Section V.E of the SOW LEC and TRC

COMPLETION TIMEFRAME

ACTION ITEM (Calendar Days from UAO ACTION ITEM DUE GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE) RESPONSIBLE ACTION ITEM COMPLETEDBY  COMPLETED WHEN
# ; DATE PARTY COMPLETED
Effective Date)
21 days of rec_elpt of Sa”.‘p'e SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B): Submit to EPA a Site-Wide Groundwater
24 results from final sampling TBD . ! - e TRC
event Monitored Natural Attenuation Report summarizing the results of the effort and its findings.
10 days following EPA's request SOW - VII. Focused Feasibility Study: If EPA determines from item #24 that MNA is a viable alternative to address
25 4 t0 pre a?e aFFS a TBD contaminated groundwater at the site, EPA will request the preparation of a FFS. Respondent will submit a schedule for the TRC
prep preparation of the FFS to EPA within 10 days of this request.
26 60 days TBD SOW - VII. Focused Feasibility Study (letter C): Submit a draft FFS report to EPA following submittal of item #25. TRC
27 30 days after item #26 TBD SOW - VIII. Foc'us.ed Feasibility Study (letter C): Meet with EPA to summarize and discuss findings of the draft FFS Report LEC and TRC
and EPA's preliminary comments and concerns.
iving EPA" - . .
28 30 days 'aﬂer receving s TBD SOW - VII. Focused Feasibility Study (letter C): Amend and submit a revised FFS Report. TRC
written comments
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PROGRESS UPDATE NO. 15 Dayco Corporation/L.E. Carpenter Superfund Site
USEPA UAO and SOW Action Item Checklist

ACTION ITEM COMPLETION TIMEFRAME ACTION ITEM DUE

(Calendar Days from UAO CONTINGENT ACTION ITEMS (SITE WIDE)

Effective Date)

“
#

DATE

RESPONSIBLE

PARTY

ACTION ITEM

COMPLETED COMPLETED BY COMPLETED WHEN

30 days from receipt of notice Failure to Attain Performance Standards (paragraph 51): If EPA determines that additional response activities are
29 4 from EPE TBD necessary to meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan TRC
for the additional response activities.
30 days from receipt of notice Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
30 4 from EPE TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review TRC
and approval.
7 days after receipt of EPA's Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
31 Y: -celp TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review TRC
request (item #30)
and approval.
21 days from receipt of . . X . .
32 disapproval notice/request for TBD EPA Revuew of Submissions (paragraph 59): Respondent shall correct the deficiencies and resubmit the report, plan, or TRC
e other item for approval.
modification
5 days prior to new Project Remedial Project Manager (paragraph 71): Provide written notice to EPA of the name and qualifications of the new
33 . TBD h " I B LEC and TRC
Coordinator Respondent Project Coordinator. Selection is subject to EPA approval.
24 48 hours TBD CI:))fetI:i); Ionrz::formance (paragraph 80): Notify EPA's RPM by telephone of anticipated delay in performing any requirement LEC and TRC
35 5 business days following item TBD Delay In Performance (paragraph 80): Provide written notification describing the nature and justification of the delay LEC and TRC
#34 (described in item #34) in addition to the measure planned and taken to minimize the delay.
36 60 days prior to transfer TBD Parties Bpupd (para}graph 38): Submit a trug and correct copy of transfer document(s) to EPA identifying the transferee by LEC
name, principal business address and effective date of transfer.
37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63): Notify EPA in advance of any sample collection activity. TRC
38 10 years 08/04/19 Record Preservauoq (paragraph 77): Res‘pondem shall preserve and retain all records and documents in its or any of their LEC and TRC
contractors possession/control that relate in any manner to the Site.
90 days prior to record or . X . . . . o .
39 document destruction following TBD Recor.d Preservation (pgragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the LEC
item #38 US prior to the destruction of any such records/documents.
Prior to off-site shibments of Remedial Action (paragraph 45): Provide written notification to appropriate state environmental official in receiving state
40 P - and to EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments LEC and TRC
hazardous substances f . N
from the Site to the State will not exceed 10 cubic yards.

Notes

1) LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009. Emailed pdf copies of Amended UAO received 9/8/09

2) Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead

3) All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW"

4) Rows shown in Bold are items that have been completed

5) This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW)
Dallas Contracting, EWMI/Rapid Response, JFNew, Trace Labs and Denis Sklar Surveying were copied on the UAO in a Jan 5, 2010 email. COls and SOQs were requested (Ref. Item 15)

6) Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation

7) EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.

8) Action item completed as part of Progress Report No. 4 dated Feb 15, 2010. USEPA personnel on-site for inspection Feb 1 & 4, 2010 (to split excavation confirmatory soil samples)

9) As outlined in the USEPA email dated 5/13/10, USEPA will only perfrom a final inspection as part of the MW19HS1 RAR Addendum review process
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USEPA ID No. NJD002168748 Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ Project Update No. 15
Master Project Schedule Thu 9/8/11
D Task Name Duration Start Finish 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter
o Jan [ Feb Mar Apr [ Jun Jul [ Aug Sep Oct [ Nov Dec Jan Feb Mar Apr Ma Jun
1 | SOURCE REDUCTION (Site Soils) 890 days Fri 4/16/04 Fri 9/14/07|
12 | USEPA ESD (Site Soils) 76days  Tue 7/10/07 Wed 10/24/07|
15 |7 POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION 726 days Fri 7/1/05 Sat 4/12/08|
111 QUARTERLY MONITORING AND REPORTING 1676 days Mon 2/27/06 Fri 7/27/1
112 | 2006 Monitoring and Reporting 242days  Mon 2/27/06  Tue 1/30/07|
121 |7 2007 Monitoring and Reporting 267 days Tue 1/23/07 ‘Wed 1/30/08|
131 | 2008 Monitoring and Reporting 250 days Mon 2/18/08 Fri 1/30/09|
140 | 2009 Monitoring and Reporting 276 days  Mon 1/12/09 Fri 1/29/10
149 | 2010 Monitoring and Reporting 273 days Thu 2/11/10 Mon 2/28/1: . 4
158 2011 Monitoring and Reporting 242days  Mon 2/28/11  Tue 1/31/12| )
159 | Conduct 1Q11 Monitoring Event 5 days Mon 2/28/11 Fri 3/4/11)
160 |4 Prepare and Submit 1Q11 Monitoring Report 40 days Mon 3/14/11 Fri 5/6/11]
v Conduct 2Q11 Monitoring Event 5 days Mon 5/23/11 Fri 5/27/11|
v Prepare and Submit 2Q11 Monitoring Report 45 days Mon 5/30/11 Fri 7/29/11|
v Conduct 3Q11 Monitoring Event 5 days Mon 8/15/11 Fri 8/19/11
Prepare and Submit 3Q11 Monitoring Report 47 days Mon 8/22/11 Tue 10/25/11
[Ex] Conduct 4Q11 Monitoring Event 6 days Mon 11/28/11 Mon 12/5/11|
2] Prepare and Submit 4Q11 Monitoring Report 36 days Tue 12/13/11 Tue 1/31/12|
2012 Monitoring and Reporting 109 days Tue 2/28/12 Fri 7/27/12]
Conduct 1Q12 Monitoring Event 4 days Tue 2/28/12 Fri 3/2/12|
Prepare and Submit 1Q12 Monitoring Report 40 days Mon 3/5/12 Fri 4/27/12]
Conduct 2Q12 Monitoring Event 3 days Wed 5/23/12 Fri 5/25/12]
Prepare and Submit 2Q12 Monitoring Report 45 days Mon 5/28/12 Fri 7/27/12]
WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING 1702 days Fri 6/24/05 Fri 12/30/1.
v 2005 Wetland Area Post Source Reduction Mitigation & Reporting 128 days Fri 6/24/05 Tue 12/20/05
v 2006 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 225 days Tue 5/30/06 Mon 4/9/07|
183 v 2007 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 158 days Tue 5/15/07  Thu 12/20/07|
188 |, 2008 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 167days  Mon5/12/08  Tue 12/30/08
192 |~ 2009 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 153days  Thu5/28/09  Fri 12/25/09)|
196 v 2010 Wetland Monitoring, Invasive Species Control, Restoration& Reporting 159 days Mon 5/24/10  Thu 12/30/10|
200 2011 Wetland Monitoring, Invasive Species Control, Restoration& Reporting 160 days Mon 5/23/11 Fri 12/30/11] @
201 | Spring 2011 Monitoring & Invasive Species Control Event 1day Mon 5/23/11 Mon 5/23/11|
202 | Fall 2011 Monitoring and Invasive Species Control Event 2 days Thu 9/15/11 Fri 9/16/11| W
203 | 2011 Annual Wetland Monitoring Report Preparation and Submittal 74 days Tue 9/20/11 Fri 12/30/11)
204 REMEDIAL INVESTIGATIONS (RI) (NJDEP LEAD) 899 days Mon 2/27/06 Thu 8/6/09)
220 USEPA UAO & SOW 887 days Fri 4/18/08 Sat 9/10/1 L4
221 Active Discussion and Negotiation 337 days Fri 4/18/08 Mon 8/3/09|
230 USEPA Assumes Lead Agency Role [UAO/SOW Effective Date] 0 days| Thu 8/6/09 Thu 8/6/09)|
231 v 2009 and 2010 Progress Reports 314 days Wed 9/9/09 Fri 11/19/10
239 2011 Progress Reports 152 days Thu 2/10/11 Sat 9/10/11 4 . 4
240 | Progress Report No. 8 (Nov 13, 2010 to Feb 10, 2011) 0 days Thu 2/10/11 Thu 2/10/11] @ 2/10/11
241 | Progress Report No. 9 (Feb 11, 2011 to Mar 10, 2011) 0 days Thu 3/10/11 Thu 3/10/11] @ 3/10/11
242 | Progress Report No. 10 (Mar 11, 2011 to Apr 10, 2011) 0 days Sun 4/10/11 Sun 4/10/11 @ 4/10111
243 | Progress Report No. 11 (Apr 11, 2011 to May 10, 2011) 0 days Tue 5/10/11 Tue 5/10/11 ¢ 5/10/11
244 | Progress Report No. 12 (May 11, 2011 to June 10, 2011) 0 days Fri 6/10/11 Fri 6/10/11] @ 6/10/11
245 | Progress Report No. 13 (June 11, 2011 to July 10, 2011) 0 days Sun 7/10/11 Sun 7/10/11 @ 7/npi1
246 |4 Progress Report No. 14 (July 11, 2011 to August 10, 2011) 0 days Wed 8/10/11 Wed 8/10/11 ¢ 8/10/11
247 | Progress Report No. 15 (August 11, 2011 to September 10, 2011) 0 days| Sat 9/10/11 Sat 9/10/11] @ 9/10/11
248 RA WORK PLAN (RAWP) ADDENDUM 788 days Thu 8/6/09 Fri 8/10/1.
249 RA Work Plan Addendum Preparation 29 days Thu 8/6/09 Tue 9/15/09|
250 |4 USEPA & NJDEP Review and Comment on the RA Work Plan Addendum 108 edays Fri 9/4/09  Mon 12/21/09|
251 v Response to USEPA &vN.JDEP RA Work Plan Addendum Comments on 6 days Tue 12/22/09 Tue 12/29/09|
MW19HS1 Soil Remediation
252 o USEPA Approval of MW19HS1 Soil R (RA Work Plan and Odays Wed 12/30/09 Wed 12/30/09|
Response to Comments)
253 |4 Response to USEPA & NJDEP Comments on the MW-30 Investigation 21 days Mon 1/4/10 Mon 2/1/10|
254 | USEPA Approval of the MW-30 i (Response to C 14 days Tue2/2/10  Mon 2/22/10
255 |4 Prepare and submit Revised RAWP Addendum 71 days Fri 4/1/11 Fri 7/8/11
256 | USEPA review and approval of Revised RAWP Addendum 59 days Tue 7/12/11 Fri 9/30/11]
257 Prepare and submit Final RAWP Addendum 60 days Mon 2/27/12, Fri 5/18/12]
258 USEPA review and approval of Final RAWP Addendum 60 days Mon 5/21/12 Fri 8/10/12]
259 COMMUNITY INVOLVEMENT PLAN (CIP) 399 days Wed 8/26/09 Fri 3/4/1. 9
260 |4 NJDEP Public Outreach - Sign post Compliance [NJAC 7:26E-1.4(h)&(i)4] 0 days Mon 9/14/09 Mon 9/14/09|
261 o NJDEP Public Outreach - Sensitive Population Checklist Compliance [NJAC 0 days Wed 8/26/09 Wed 8/26/09)|
7:26E-1.4(h)&(i)4]
v USEPA Fact Sheet No. 1 Odays Mon11/23/03  Mon 11/23/09
[E£] CIP Preparation & Submittal 320days  Mon 12/14/09 Fri 3/4/11
USEPA 5-YEAR REVIEWS Odays  Thu 10/15/09  Thu 10/15/09|
QUALITY ASSURANCE PROJECT PLAN (UFP-QAPP) 315days  Mon 12/21/09 Fri 3/4/1.
lex] UFP Compliant QAPP Preparation 315days  Mon 12/21/09 Fri 3/4/11]
RA WORK PLAN (RAWP) ADDENDUM IMPLEMENTATION 1011 days  Mon 11/17/08 Fri 9/28/1.
MW-30 AOC 535 days Mon 3/1/10 Mon 3/19/1: 9
Remedial Investigation (RI) & Pilot Test 535 days Mon 3/1/10 Mon 3/19/1: )
v Preconstruction Permitting 140 days Mon 3/1/10 Fri 9/10/10|
v Prepare and submit NJDEP DLUR FHA Permit Application 69 days Mon 3/1/10 Thu 6/3/10|
v NJDEP DLUR FHA Permit Review & Approval 76 edays Fri 6/4/10 Thu 8/19/10|
v NJDEP DLUR FHA Permit Issued 0 days Thu 8/19/10 Thu 8/19/10|
v Record FHA Permit with Morris County 16 days Thu 8/19/10 Thu 9/9/10|
v Send County Sealed FHA Permit to NJDEP DLUR 1day Fri 9/10/10 Fri 9/10/10|
[E£] RI (Soil, Groundwater & Sediment Investigation) 80 edays Fri 10/14/11 Mon 1/2/12]
2] Bioremediation Pilot Study 90 edays Tue 12/20/11 Mon 3/19/12|
MW19HS1 AOC 1011 days  Mon 11/17/08 Fri 9/28/1
v Bldg 9 Demolition 289days Mon 11/17/08  Thu 12/24/09|
Ve Preconstruction Permitting 53 days Mon 11/2/09 Thu 1/14/10|
v MW19HS1 Soil Remediation 100 days Mon 1/11/10 Fri 5/28/10|
v MW19HS1 RAR Addendum 292 days Mon 5/31/10 Tue 7/12/1; L
MW19HS1 Post Remedial Groundwater Performance Monitoring 495 days Mon 11/8/10 Fri 9/28/1.
312 | Install USEPA approved performance monitoring network 10 edays Mon 11/8/10 Thu 11/18/10|
313 v Soil gas investigation - MW19HS1 area 5 days Mon 11/8/10 Fri 11/12/10|
314 o USEPA Review of soil gas investigation/vapor intrusion potential 47 days Mon 5/9/11 Tue 7/12/11
315 E USEPA Review of 4 Add. Qtrs of GW Monitoring for VOCs 45 days Mon 7/30/12 Fri 9/28/12]
Task Milestone * Rolled Up Task Rolled Up Milestone ko3 External Tasks External Milestone @ Inactive Milestone & Manual Task B Manual Summary Rollup s  Start-only C Progress —
Thu 9/8/11 Split Chiririreses.s Summary PE—— Rolled Up Split Wiirirerasass  Rolled Up Progress — Project Summary (=) Tnactive Task [ InactiveSummary U~ 1J Duration-only Manual Summary PES——  Finish-only a1 Deadline
edays: elapsed days or calendar days 1
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